

SES Timeline for 07-08 School Year

This timeline may be modified by IDOE at anytime and should not be considered to be an exhaustive list of all tasks for SES providers. This timeline and any subsequent modifications to it will be available on IDOE's SES website.

2007

- August: District Workshops on SES
SES programs for 07-08 school year begin
- September: Release preliminary evaluation reports to providers (including all but ISTEP+ data)
Release final evaluation reports to public (including all but ISTEP+ data)
- October: Collect student participation numbers from providers
- November: IDOE begins on-site monitoring visits to providers
Distribute parent surveys to providers
- December: IDOE continues on-site monitoring visits to providers
Application period for SES providers begins

2008

- January: Collect student participation numbers from providers
Application period for SES providers continues
IDOE continues on-site monitoring visits to providers
- February: IDOE continues on-site monitoring visits to providers
Application period for SES providers ends
- March: Collect student participation numbers from providers that were not active as of January 2008
IDOE continues on-site monitoring visits to providers
- April: IDOE completes last on-site monitoring visits to providers
Principal surveys will be available online
Release Supplemental Overall Evaluation Report (w/ ISTEP+ data)
- May: Analyze district survey/principal survey data
District surveys will be available online
Collect parent surveys from providers
Distribute provider data forms to providers
- June: Analyze parent surveys
Collect provider data forms and student lists from providers
Summer SES programs begin
- July: Analyze provider data forms
SES Provider workshops (for new and existing providers)
Summer SES programs end